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CCR No. 96-1421 Logged Date 12/16/96 Rev. - Request Type CCR

Priority Routine X Urgent Emergency Affected Release Change Class I I

Title Transfer Of DEC boston To FOS For CM Server

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change Start New Baseline

Problem
Currently FOS’s VOBs are scattered across 3 servers, krypton, milton and boston.  As a result VOB
backups and DB checks have to complete on all machines before FOS can start to perform critical
nightly CM activities such as labeling and nightly builds.  FOS has not been able to perform a
nightly build in several months because the nightly labeling hasn’t been completing until 8-9
AM.
Currently all FOS VOBs reside in partitions with VIEWs, typically SCDO VIEWs, as a result there
have been many times when the partition containing FOS VOBs has reached 100% stopping all
usage of any VOBs in that partition.  This was a result of VIEWs expanding and squeezing out the
VOBs.
Proposed Solution
Transfer control of the DEC boston to FOS for use primarily as a CM server.  All FOS VOBs will be
moved to boston, and all nightly VOB backups will occur on boston (VOB RAID partition to  backup
RAID partition).  This will free up space on krypton and milton, and significantly reduce the FOS
nightly VOB backup and DB check times.
Move all non-FOS VIEWs and VOBs from boston to the new NetApps 540.  Move all VIEWs out of the
/boston/boston2 partition.
Upgrade boston to FOS’s standard DEC configuration to match the mini-EOC DECs.  This will allow
Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS X M&O

QA Rel. A Rel. B Rel. IR1 MRS SMO Subconts

A.1 Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Shawn Firth
Signature Date

Office FOS Office Manager
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson
Signature Date
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